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INTISARI 

 

Icebox Simply Cloth merupakan perusahaan yang bergerak dibidang 

konfeksi, yang berada di Purwokerto. Icebox Simply Cloth mempunyai akun sosial 

media Instagram, yaitu @Icebox_Purwokerto, memiliki beberapa konten, tetapi 

belum ada perencaanan konten maka dari itu terjadi beberapa kendala.  

Permasalahan yang dialami Instagram yaitu tidak ada perencanaan konten 

Instagram, yang disebabkan oleh sumber daya manusia terbatas, kesulitan untuk 

menentukan jenis konten apa yang diunggah, dan kurangnya foto produk. 

Permasalahan itu mengakibatkan konten tidak terorganisir, postingan tidak 

konsisten, dan hasil pemasaran tidak maksimal. Oleh karena itu penulis merancang 

perencanaan konten menggunakan metode Ziel Orientiertle Project Planning. 

Tahap pertama yaitu analisis peran, tahap kedua analisis masalah, tahap ketiga  

analisis tujuan, tahap keempat analisis alternatif solusi, tahap terakhir analisis 

matriks rancangan proyek. Dengan menggunakan metode Ziel Orientierte Project 

Planning, menghasilkan perencaan proyek yang terorganisir dan menarik di 

masyarakat. 

 

Kata kunci: Perencanaan, Metode ZOPP, Konten. 
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ABSTRACT 

 

Icebox Simply Cloth is a company engaged in confectionery, which is 

located in Purwokerto. Icebox Simply Cloth has an Instagram social media 

account, namely @Icebox_Purwokerto, which has some content, but there is no 

content planning yet, so there are several obstacles. The problems experienced by 

Instagram are that there is no Instagram content planning, which is caused by 

limited human resources, difficulties in determining what type of content to upload, 

and a lack of product photos. This problem results in disorganized content, 

inconsistent posting, and suboptimal marketing results. Therefore the authors 

designed content planning using the Ziel Orientiertle Project Planning method. The 

first stage is role analysis, the second stage is problem analysis, the third stage is 

objective analysis, the fourth stage is alternative solution analysis, the last stage is 

project design matrix analysis. By using the Ziel Orientierte Project Planning 

method, it produces an organized and attractive project plan in the community. 
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